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Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room 248

Richiand, Washington EH
August 15, 2001 RE© WE@
9:00 a.m. - 11:00 a.m. CCT 25 2001

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.
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M. R. Hahn, PFP Project Magéer, DOE-RIL

, : Date: Q\ / (16_‘_40‘
J. XK. JYerxa, Project Manager, DOE-RL

Date: ?/26’/)’/
7 7

F. W. Bond, Projéct Manager,
Washington State Department of Ecology

PFP, FH Concurrence:

MQ’J Date: /¢ /3/&’;
. R. Fitch, COntractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Meeting Minutes
Attachment 3: Attendee List



Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 248
Richland, Washington

August 15, 2001
9:00 a.m. — 11:00 a.m.

[. Administrative [ssues
a. Approval of the July Meeting Minutes
b. Action Tracking Review

2. PFP Project Item Status

PFP Project Overview Status — Larry Fitch
Direct Discard TPA CR — Jon Yerxa

Group 2 Pu Alloys — Andrea Hopkins

Sand Slag & Crucible — Andrea Hopkins
Tank Z 361 Status — Andrea Hopkins

TPA Negotiation Planning Status - Jon Yerxa
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3. Conduct Technical Negotiation Discussions (TNDs)

Project Baseline/DNFSB [complete 9/26]

PFP Tour (scheduled 10/18) (complete]

IPMP Detailed Overview (scheduled 10/19) [complete]

Residues Overview-Hanford Ash (scheduled 10/25) [complete]

WIPP Interface (scheduled 11/16) {complete]

TPA Section 8 Overview (scheduled 11/30) [complete]

Hanford Ash Characterization/Designation (scheduled 12/19) [complete]

WIPP Interface (scheduled 1/3) [complete]

Pu alloys (scheduled 1/17) [complete]

AEA/RCRA Storage Issue (scheduled 2/14) [complete]

IPMP Transition Planning I (scheduled 2/23) [complete]

Hanford Ash Characterization/Designation (scheduled 3/15) [complete]
. IPMP Transition Planning I I (scheduled 8/2)

Waste versus Material discussion (TBD)

Tank 241 (TBD)

Introduction to Vessel Inventory planning (TBD)

Tank 241-Z-361 (TBD)
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4. New Topics

Next meeting is September 26, 2001, Federal Building, Room 248, 9:00 — 11:00 a.m.



ACTION TRACKING LIST

Date
Action Assignee | Established/ Status
Due Date
1. Develop writeup for glovebox | Karl Hadley | 2/14/2001 Complete
HA-20MB non-RCRA use PMM TBD
2. Document the issues Ecology | Laura Ruud | 2/14/2001 Cover in negotiations
has on RL’s approach to the Bob Wilson | PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms
3. Document the issues related to | Laura Ruud | 2/14/2001 Cover in negotiations
the PFP TPA section transition | Bob Wilson | PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed.
4. Send Rick Bond L-clearance Rick Bond 2/14/2001 Complete
request letter from Ecology : PMM TBD
mgt to RL
5. Provide Rick Bond with IPMP | Larry Fitch | 3/21/2001 Complete
update date. PMM
4/18/2001
6. Provide Rick Bond with PFP | Mark Hahn | 3/21/2001 Complete
performance information & Rick Bond PMM
discuss metrics 4/18/2001
7. Provide Laura R. with Larry Fitch | 5/17/2001 Complete.
information regarding the PMM
removal of waste from HA- -
20MB.
8. Rick Bond to discuss discard | Rick Bond Complete

of solutions to the Ecology and
RCRA staff




Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 248
Richland, Washington

August 15, 2001
9:00 a.m. — 11:00 a.m.

ADMINISTRATIVE ISSUES
July Meeting Minutes were approved.

Reviewed action items and discussed status.

PFP PROJECT OVERVIEW STATUS - Larry Fitch

Larry Fitch - Provided a PFP status handout and discussed the current status of the facility.
Safety performance was met and PFP reached two million hours without a lost time injury, on
July 31, 2001. To date, 331 kg of Rocky Flat ash has been repackaged, 48 kg of Hanford ash
repackaged, 340 pipe overpack containers packed, 321 POCs shipped to CWC and 31 Pw/Al
alloy items repackaged. The progress on repackaging of Hanford ash has been slow due to
operation issues. Continuing to work the corrective actions from the WIPP audit on CARs.
Solutions stabilization is going slow due to equipment problems. Thermal Stabilization has not
changed much since last month. Project W-460 awaiting permission to start stack. New storage

racks were installed and are in use. Outercan welder started in May 2001 and currently have 298
welded. '

Direct Discard TPA Change Request went to Ecology and Ecology says it looks good. Rick
Bond will try to get comments back to Jon Yerxa either later today or tomorrow.

Group 2 Pu Alloys DQO process continues. Ecology representatives met with the DQO team
and resolved questions. The DQO report, SAP and QAPjP are being prepared. They will
undergo internal review and then be sent to Ecology for review. A TPA change request is being
drafted and will be discussed with Ecology once complete.

A change request for Sand, Slag & Crucible (SS&C) is being drafted for internal review next
week. Plan to have something to Ecology to review by September. The SS&C will be packaged
the same as the Hanford ash. The timeframe for packaging will be after the ash is completed,
approximately February. The reuse of the HA-20MB glovebox for TGA units may be included in
the SS&C change request such that approval of the change request could be driven by the TGA
schedule.



Tank 241-Z- 361 Status: The Tank Characterization Report is complete and currently with RL
for approval.

TPA negotiation commitment status: Start date is November 1, 2001. Roger wants an AIP in
place. Ecology is making progress and is hoping to get it out in September.

NEW TOPICS

None



Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: August 15, 2001

Original included in hard copy

[ Name | Company |  Phone Number
Mark R. Hahn [__DOE-RL | 373-9872
Oliver Wang Ecology | 736-3040 |
Rick Bond Ecology 736-3007 |
Julie Robertson FH 376-8162
I. R. Fitch FH 376-7536
Karl A. Hadley FH 372-2852
Andrea M. Hopkins FH 373-5395
Rob E. Piippo FH 373-3285
Jon Yerxa | DOERL 376-9628 ]
Connie Simiele I FH 373-1519 |
Dirk Dunning | Oregon | ]
Caroline Sutter | FH I 373-2426 |
([ Sheri Stolle | FH 376-7037
Astrid Larsen I DOR-RL 372-0477
Allison Wright DOE-PTD 373-7303




Distribution:

F. W. Bond Ecology B5-18
L. R. Fitch FH T5-57
R. E. Piippo FH Al-14
J. R. Robertson FH ' L0-33
O. S. Wang Ecology B5-18
J.K. Yerxa RL AS5-15
M. R. Hahn RL A6-33
A. M. Hopkins FH H5-24
R.J. Swan FH T5-54
D. A. Faulk EPA BS5-01
K. A. Hadley FH T5-57
A. P. Larsen RL A5-15

ADMINISTRATIVE RECORD (two copies): Al-14
Debbie Isom (two copies): H6-08

Please send comments on distribution list to Sheri Stolle, H8-67 (376-7037).
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